

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	1 October 2026
Team ID	SWTID-2026-9577
Project Name	Import Data Using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Source Setup	USN-1	As an admin, I can create a spreadsheet to organize the required data for importing into ServiceNow.	2	Medium	Dharashini T
Sprint-1	Data Source Setup	USN-2	As an admin, I can create tables to store and organize the required data in ServiceNow.	1	Medium	Anupriya S
Sprint-2	Import Set Configuration	USN-3	As an admin, I can create an Import Set table to temporarily store and manage the imported spreadsheet data in ServiceNow.	2	Medium	Nivetha V
Sprint-2	Import Set Configuration	USN-4	As an admin, I can create a Transform Map to map the imported data from the Import Set table to the target table.	2	Medium	Priya P
Sprint-3	Data Transformation & Execution	USN-5	As an admin, I can transform the imported data and validate the mapped records to ensure the data is correctly loaded into ServiceNow.	1	Medium	Dharashini T
Sprint-3	Data Transformation & Execution	USN-6	As an admin, I can enable Coalesce to identify matching records and prevent duplicate records from being created during data import.	2	Medium	Anupriya S
Sprint-3	Data Transformation & Execution	USN-7	As an admin, I can insert new data in Excel format to prepare additional records for import into ServiceNow.	2	Medium	Priya P
Sprint-4	Validation & Testing	USN-8	As an administrator, I can review transformation errors and correct invalid source data.	2	Medium	Nivetha V
Sprint-4	Validation & Testing	USN-9	As an administrator, I can test new records, updates, and duplicate prevention.	2	Medium	Nivetha V

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	3	1 Day	28 Sep 2026	28 Sep 2026	3	28 Sep 2026
Sprint-2	4	1 Day	29 Sep 2026	29 Sep 2026	4	29 Sep 2026
Sprint-3	5	1 Day	30 Sep 2026	30 Sep 2026	5	30 Sep 2026
Sprint-4	4	1 Day	01 Oct 2026	01 Oct 2026	4	01 Oct 2026

Velocity:


The project was completed from 28 September 2026 to 1 October 2026. The four sprint phases contain 16 story points in total, and all 16 points were completed.

Total Story Points	Number of Sprints	Average Velocity
16	4	4 story points / sprint

Average Velocity (AV) = Total Story Points Completed / Number of Sprints = 16 / 4 = 4 story points per sprint.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. For this project, the chart starts with 16 story points and reaches 0 after Sprint-4.



Stage	Remaining Story Points
Project Start	16
After Sprint-1	13
After Sprint-2	9
After Sprint-3	4
After Sprint-4 / Project Completion	0

Project Completion Summary

Project	Import Data Using Transform Maps (Spreadsheet)
Project Duration	28 September 2026 – 1 October 2026 (4 Days)
Total User Stories	9
Total Story Points	16
Completed Story Points	16
Average Velocity	4 story points per sprint
Final Remaining Work	0 story points